ZONING BOARD OF APPEALS

The Residences of South Brookline Comprehensive Permit

Comprehensive Permit Process
Timetable
(as of 3/24/14)

DATE

TASKS

November 26, 2013

Application submitted
Agreement to extend the opening of the public hearing to January 16, 2014.

December 6, 2013

Deadline for distribution to Town boards, commissions and departments.
Provide deadline for submission of written comments to relevant boards and
departments; encourage attendance at Developer’s presentation to ZBA.

December 13, 2013

Staff and ZBA chair meet with Applicant team to discuss Town’s requests and
administrative details.

Staff to refine consultant scope(s) and begin other necessary work to hire
consultant(s) (including securing municipal funding)

January 9, 2014

Deadline for staff review of proposal to determine Completeness of Application

January 10, 2014

Responses to Engineering RFP due in Planning Department

January 16, 2014

Open Public Hearing
Discussion of administrative and procedural Issues
Developer presentation

January 24, 2014

Site Visit—8:30 am

January 30, 2014

Applicant to appear before Planning Board to discuss application.

February 6, 2014

Written comments on application by boards and departments to be submitted for
distribution to ZBA

February 13, 2014

Snow storm—no action taken other than to continue to 2/24/14

February 24, 2014

Administrative Details. Public testimony

March 5, 2014

Administrative Details. Testimony by Town Departments, boards and commissions

March 26, 2014 Traffic and public safety
April 10, 2014 Drainage and stormwater
May 8, 2014 TBD

May 20, 2014 TBD

If necessary

June 5, 2014

Deliberation and discussion of decision, including conditions, as appropriate

July 10, 2014

Close public hearing
Discuss decision and, as appropriate, conditions

July 15, 2014

Deadline for close of public hearing (180 days from 1/16/14)

July 10 through August 24,

2014

Deliberate and make decision
Finalize decision and file

August 24, 2014

Deadline for filing of decision--expiration of 40 days from close of public hearing.

Dates in bold indicate Board of Appeals public hearings

Date(s) in italics indicate meetings that are not part of the formal ZBA process.

CHR Timetable as of March 24 2014



